STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 21312009  Page T of2
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4

- - CO-RTE-PM SF-80-13.2/13.9
F. & Gary Pursell, Sup. TE " FED. NO.
CCO#: 31 SUPPLEMENT#: 0 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $35,389,638_40
COST: $0.00 INCREASE (] DECREASE 11 HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS DED: 1S THIS REQUEST IN ACCORDANCE WITH YES []JNO

PROVI $0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

- Mechanical Modifications CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

i e : TR . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qrfainsl Centrack Hime: Tirwee d) This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) DEF Day(s) 227 Day(s) 9 % ¢ ¢

THIS CHANGE ORDER PROVIDES FOR:

Installing additional pipe supports and reroute compressed air and water pipes along the bike path, the crossing at the cap
beam to the bike path, and to the edge of the support structure as shown on sheets two (2) through twenty-two 22) of the
change order.

Through the Contractor Request for Information (RFI) process as well as internal constructability review meetings with the
designer, it was determined that rerouting of compressed air and water pipes, including additional pipe supports, are needed
along the bike path structure in order to resolve conflicts with other bridge elements.

This work is not covered by any contract items. Therefore, payment for this work will be at Adjustment of Compensation at
Lump Sum for the amount of $1,138,299.00. Since the cost, of $1,138,299.00 in this change, is included in Contract Change
Order 108 Supplement 1 (CCO 108S1) Claim Settlement Report No. 1 resolution costs the net payment in this change order
is ~ero.

Contract time is not addressed in CCO 108 for work identified in this change order. Therefore, consideration of a time
adjustment will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment
will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-
1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the
Standard Specifications.

This change order received concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Sup. Structure Rep), Peter
Siegenthaler (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project Manager), Richard Land (Chief Engineer), Jon
Tapping (HQ Coordinator), Tony Anziano (Toll Bridge Program Manager), Brian Maroney (Project Engineer), Wenyi Long
(Design Oversight), and Lina Ellis (Structure Maintenance).

Claims Settlement Report (CSR) No. 1, for this project, revises the authority to “Issue and Approve” the changes listed in
CCO 108S1 Appendices A & B. The authority to “Issue and Approve” the changes listed in Appendices A & B for the values
of time and money contemplated therein has been delegated to the District for approval and approval of each of these change
orders by the Headquarters CCO Desk will not be required. Since this change order is included in CCO 10851 no
Headquarters CCO Desk “Issue and Approve” is required, a copy of CCO 108S1 is attached for reference

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

Other (specify): Chief Engineer, Richard Land Date 12/21/09

'Other(specify): PCE, Pete Siegenthaler, Prin TE  Date 12/21/09

[_] NON-PARTICIPATING (MAINTENANCE)

CONTRACT CHANGE ORDER MEMORANDUM  EA:0120F4 CCO:31-0 DATE: 2/3/2009  Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE  Date 12/21/09 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date 12/21/09 | o $0.00 B0
ge Engineer: ruct Rep, Rick Morrow, Sup ate FOREE KEEELNT 6,05 S
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 12/21/09 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $0.00 $0.00
; FEDERAL PARTICIPATION
Environmental: Date
[:I PARTICIPATING D PARTICIPATING IN PART NONE

[C]NON-PARTICIPATING

FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [[lcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: HQ Bob Molera Date 12/31/09 FEDERAL FUNDING SOURCE PERCENT
Date

o ?Uﬁd l ,g( ?JL/ZD(()
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